

		Name	Duration	Start	Finish	Predeces...
1		<input type="checkbox"/> Julia's Research Project	155 days	12/21/0...	7/23/10 5:00 PM	
2		<input type="checkbox"/> Pre-Production	100 days	12/21/0...	5/7/10 5:00 PM	
3		Proposal Draft	16 days	12/21/09...	1/11/10 5:00 PM	
4		Proposal Draft Advisor Review 1	5 days	1/11/10...	1/15/10 5:00 PM	3
5		Proposal Revisions 1	19.125...	1/12/10...	2/8/10 9:00 AM	3
6		Proposal Advisor Review 2	2 days	2/9/10 8:...	2/10/10 5:00 PM	5
7		Proposal Revisions 2	18 days	2/11/10...	3/8/10 5:00 PM	6
8		Proposal Advisor Final Review	2 days	3/9/10 8:...	3/10/10 5:00 PM	7
9		Proposal Final Revisions	1.25 days	3/11/10...	3/12/10 10:00 AM	8
10		Proposal Full Committee Review	33.75 d...	3/12/10...	4/28/10 5:00 PM	9
11		Script Development	11.75 d...	3/12/10...	3/29/10 5:00 PM	9
15		Science Reference Deck	36.75 d...	3/12/10...	5/3/10 5:00 PM	7
12		Script Revisions	18 days	3/30/10...	4/22/10 5:00 PM	11
13		Mood Boards	5 days	4/12/10...	4/16/10 5:00 PM	12
14		Storyboard Development	3 days	4/23/10...	4/27/10 5:00 PM	12
16		Advisor Storyboard & Script Revi...	2 days	4/28/10...	4/29/10 5:00 PM	14
17		Storyboard revisions	5 days	4/28/10...	5/4/10 5:00 PM	14
18		Voiceover Recording	1 day	5/7/10 8:...	5/7/10 5:00 PM	17
19		<input type="checkbox"/> Design	35.5 days	4/26/10...	6/14/10 5:00 PM	
20		Model Sketches	6 days	4/26/10...	5/4/10 1:00 PM	14
26		Animated Storyboards	11 days	4/28/10...	5/12/10 5:00 PM	14
23		Models Development	14 days	4/28/10...	5/18/10 1:00 PM	14
24		Model Book, Storyboards, Script...	5 days	5/5/10 8:...	5/11/10 5:00 PM	17;20;26
21		Style Comp Development	17.5 days	5/10/10...	6/2/10 5:00 PM	20;13
22		Style Comp Advisor Review	2 days	6/3/10 8:...	6/4/10 5:00 PM	21
25		Textures Development	8 days	6/3/10 8:...	6/14/10 5:00 PM	21;23
27		<input type="checkbox"/> PRODUCTION	33 days	5/10/10...	6/23/10 5:00 PM	
28		Shot List	3 days	5/10/10...	5/12/10 5:00 PM	17
29		3D Scene Set Up	12 days	5/20/10...	6/4/10 5:00 PM	26;28
30		3D Animatic	12 days	5/20/10...	6/4/10 5:00 PM	29
31		3D Animatic Advisor Review	3 days	6/7/10 8:...	6/9/10 5:00 PM	30
32		Animation Finalization	10 days	6/7/10 8:...	6/18/10 5:00 PM	30
33		Rough Cut 1 (Some renders)	5 days	6/7/10 8:...	6/11/10 5:00 PM	29;30
34		Rough Cut 1 Advisor Review	3 days	6/14/10...	6/16/10 5:00 PM	33
35		Lighting 1st. Pass and Testing	5 days	6/14/10...	6/18/10 5:00 PM	33
36		3D effects development	5 days	6/14/10...	6/18/10 5:00 PM	33
37		Render Final – Full Resolution	3 days	6/21/10...	6/23/10 5:00 PM	36
38		<input type="checkbox"/> POST-PRODUCTION	30 days	6/14/10...	7/23/10 5:00 PM	
39		Motion Graphics	10 days	6/14/10...	6/25/10 5:00 PM	33
40		Post Visual Effects Development	5 days	6/14/10...	6/18/10 5:00 PM	33
41		Music & Sound Effects Developm...	5 days	6/14/10...	6/18/10 5:00 PM	33
45		Final Paper	10 days	6/14/10...	6/25/10 5:00 PM	33
42		Render out of After Effects	3 days	6/21/10...	6/23/10 5:00 PM	40
46		Prepare final presentation	10 days	6/28/10...	7/9/10 5:00 PM	39;40;4...
44		Project Advisor Sign Off	5 days	6/30/10...	7/6/10 5:00 PM	37;45
43		Final presentation	2 days	7/22/10...	7/23/10 5:00 PM	44